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Agenda

I PDR Summary [Marti Szczur]
I Review Board Findings 'Moshe Pniel]
I SDPS Workoff Plans [Steve Fox]

"I Project Workoff Plans [Marti Szczur]
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Key External Design-Related
Activities Between SDR and PDR

Independent Architecture Study Review - 9/94

Data Modeling WG Workshops - 8/94, 12/94 and Telecons

Design WG Biweekly Telecons - 7/94-2/95

Level 4 Requirements Review - 12/94

PDPS Toolkit 3 Reviews & Delivery - 10/94

AHWGP Meetings/Telecons

Evaluation Package 3 Analysis & Report, summer, ‘94
Evaluation Package 4 Reviews & Delivery - 8/94-12/94
VO Operational Prototype Delivery - 8/94

VO UVA Tirekickers Workshop - 10/94

NRA/CAN Workshop - 1/95

Closure of all (39) SDPS-related RIDs generated at SDR
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Key External Activities Planned
Between PDR and CDR

Release B Release Initiation Review (RIR) - 3/95

Algorithm I1&T Workshop - 4/95

Planning and Scheduling Workshops - summer ‘95

EP Prototype Workshopl - spring ‘95

EP 6 Objectives and Design Reviews - spring, summer ‘95

Toolkits 4 and 5 Deliveries - 3/95, 7/95

Science Information System Focus Team Meeting (SISFT) - spring ‘95

Working Group Meetings/Telecons
 AdHoc Data Integration Working Group
 AdHoc Working Group on Production (AHWGP)
* Design Working Group
« Data Modeling Working Group
» AdHoc Working Group on Consumers
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SDPS PDR Purpose / Scope

Determine if SDPS is ready to proceed to detailed design and ready to begin
selection/acquisition of COTS hardware and software

* Present highlights of the preliminary design phase and the
supporting engineering activities

 Respond to high priority issues surfaced at the SDPS Level 4
requirements workshop

» |dentify specific areas which require or would benefit from additional
attention before proceeding into detail design

Focus is on the two initial ECS releases
* TRMM mission preparation (*Interim Release 17, IR-1)
« TRMM operations and AM-1/L-7 mission preparation (“Release A”)

Where applicable, selectively looked ahead to AM-1/L7 operations
(“Release B”), and beyond, to facilitate growth and evolution
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SDPS Architecture
Subsystem Interaction Overview
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SDPS PDR Topics

Segment Design Overview
IAS Issues / Response
User, Algorithm, and Data Models

Data Server, Ingest, Planning, and Data Processing Subsystem
Designs

Integration of Version 0 Client with Release A
Version 0 Data Migration

Incremental Development Status (Client, Interoperability, Data
Management Subsystems)

EP4 Demonstration
DAAC Specific Configurations and Operations Scenarios
DAAC LAN Designs

Development / Integration & Test Plans
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PDR Attendee Composition

Review Board

ESDIS Project
HQs

12%

TRMM,
CHEM, AM,
PM, NOAA,
Landsat,
ECOM, EDOS

International

Partners
DAACs
(managers,
engineers, UWG)
Other
(e.g., IDS, NCAR, other ECS
GSFQC) Contractor
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SDPS PDR Review Board (20)

PANEL MEMBERS ESDIS ROLE(s)

Bill Mack, Co-chair

NASA'S MISSION TO PLANET EARTH
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DAAC/Center Association

Office of Flight Assurance

Moshe Pniel, Co-chair ASTER IT, AHWGP, DWG

Bruce Barkstrom
Graham Bothwell
Chris Daly

Phil Davis

Bill Emery

David Glover
Chris Harris
Greg Hunolt
Cathy LaPenta
Chris Lynnes

Ed Masuoka
Jim Milligan

Lyn Oleson
Nancy Palm
Skip Reber
Ricky Rood
Kevin Schaeffer
John Wolfgang
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CERES PI, EOS Advisory Panel, AHWGP, DWG, IWG
MISR IT, AHWGP

ECS System Engineer

Independent, Earth Science Directorate
EOS Advisory Panel, DWG, Tirekicker

EOS Advisory Panel,Tirekicker, IWG
DAAC, M&O

ECS DAAC Systems/Science Ops Manager
DAAC Manager, M&O

DAAC Engineer, DWG, M&O

MODIS IT, AHWGP

Independent, HST Project

DAAC Manager, M&O

Independent, Earth Science Directorate
GSFC’s MTPE Project Scientist

DAO PI, EOS Advisory Panel, IWG

HQ’s MTPE/SDPS Project Manager, DWG
Independent, Engineering Directorate

GSFC

JPL

LaRC

LaRC

GSFC

GSFC/ Code 900
GSFC/UWG
JPL/UWG

LaRC

GSFC

MSFC

GSFC

GSFC

GSFC

EDC
GSFC/Code 931
GSFC

GSFC
NASA/HQ
GSFC
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